

Appendix 2 Outstanding actions

| SUMMARY OF RESOLUTION | MINUTE NO. | CMTEE | MEETING DATE | RESPONSIBILITY | PROGRESS REPORT | Target Date |
|---|------------|-------|--------------|------------------|--|-------------|
| Heart of Wessex Local Action Group | 2013/54 | EAC | 26/06/2013 | Peter Wheelhouse | The advice from DEFRA is that formal applications for funding will have to wait until after the General Election but in the interim, the ERDM is working with partners to develop a number of proposals that meet the eligibility criteria. Further details will be shared with EAC at the next meeting. | |
| Garston Road play area | 2014/38 | EAC | 25/06/2014 | Paul Wynne | No progress since last meeting. Still awaiting MDC to announce a meeting with developers over the s.106. | |
| Palmer Street resurfacing | 2013/74 | EAC | 04/09/2013 | Peter Wheelhouse | Somerset County Council have confirmed that the re-surfacing work is due to start on 16 March and will take 8 weeks to complete. Access to Catherine Hill will be via Stony Street whilst the works are in progress. | |
| Riverside Project (Henley Way/Welshmill Lane) | 2014/38 | EAC | 25/06/2014 | Ruth Knagg | Henley Way – Network Rail have at last stated that they should be able to get the written licence to FTC by mid February so that MindSet can complete the final section of the footpath under the bridge. In this case, the whole path could be complete by the end of February. | |
| Apprenticeship programme | 2014/35 | EAC | 25/06/2014 | Peter Wheelhouse | Frome Community College is due to recruit an Apprenticeship Coordinator imminently. | |
| Foundry Barton and Henley Way | 2014/38 | EAC | 25/06/2014 | Paul Wynne | Acquisition proceeding. Final payment due from Barratt Homes | |
| The Showfield | 2014/38 | EAC | 25/06/2014 | Paul Wynne | Discussions with Agricultural Society are on-going over the acquisition, meanwhile on site improvements funded by the s106 agreement are on hold. MDC has agreed to determine the lease. | |
| Cultural Quarter | 2014/47 | EAC | 03/09/2014 | Peter Wheelhouse | A bid for funding to enable a feasibility study to proceed has been lodged with the Arts Council. | |
| Markets in Frome | 2014/46 | EAC | 03/09/2014 | Peter Wheelhouse | A survey is planned for March to tie in with the re-start of The Frome Independent | |
| Community Database | 2014/51 | EAC | 03/09/2014 | Kate Hellard | Grant Board recommended that £1,025 partnership funding be allocated to delivering the brief for this project. | 22/10/2014 |
| Community Grants | | EAC | 17/12/2014 | Ruth Knagg | On agenda for 25/02/15 | |
| Freehold transfer of the Tower View Open Space along with an appropriate dowry | 2014/70 | EAC | 17/12/2014 | Paul Wynne | Proposed this to MDC and await their response | |
| Freehold transfer Packsaddle Way/Pedlars Grove and Chapman's Close open spaces with dowry | 2014/71 | EAC | 17/12/2014 | Paul Wynne | Proposed this to MDC and await their response | |
| Progress report on Boyles Cross project | 2014/75 | EAC | 17/12/2014 | Patrick Moss | On agenda for 25/02/15 | |
| Progress report on the landscaping proposals for the Market Yard | 2014/77 | EAC | 17/12/2014 | Patrick Moss | On agenda for 25/02/15 | |
| Progress report on the Car Parking Strategy | 2014/77 | EAC | 17/12/2014 | Patrick Moss | Update due on 29 May | 29/05/2015 |
| Progress report on Station Approach project | 2014/76 | EAC | 17/12/2014 | Patrick Moss | On agenda for 25/02/15 | |

Appendix 2 Outstanding actions

Key



Overdue

On going (on schedule)

Action required

Upcoming item

Presentation planned