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Progress report 
Cllr Colin Cobb and I have been working closely together on the project and we are very 
pleased with the way it is progressing. 
 
At the time of writing the first fix of re-wiring is complete, which has been one of the biggest 
cost items and the internal decorations have been nearly completed upstairs. The lift will be 
installed in early December. The final stage of the project is to complete the second fix (plug 
sockets etc) and internal decorations, lay the carpet and hang the blinds and commission 
the fire and burglar alarms. The formal completion date of the main project is now 10 
February having slipped a week following some later decisions about lighting the front of 
the building. Hammonds (the main contractor) are hoping, however, to be able to complete 
before 10 February. 
 
Outside the scope of the main contract, there are additional items such as providing audio 
visual equipment for the Council Chamber, furniture for all the meeting rooms and the 
public areas and a myriad of IT and telecom items that need commissioning. We also plan to 
clear a lot of the overgrown shrub on the boundary with the church, landscape the grounds, 
install an electric car charging point and bike racks.  
 
At the moment, the project remains on budget but the extra items that are not in the main 
contract still need finalising. 
 
Sale of Palmer Street 
We have been in touch with various estate agents and individuals since the last Council 
meeting and we have good interest. We have appointed McAllisters Estate Agents to market 
the property and they have advised that it should be on the market at £375k.  

Summary 

This report is an update on the project to refurbish Frome Town Hall. The project is on 
schedule to complete in February and is within budget. There are still some 

uncertainties over the cost of many small items so please do not consider at this stage 
that there will be a financial surplus. 

The sale of the Palmer Street office is ongoing. 


