
~ ,..______ _ 20mph speed limit 
throughout the town centre 

Disabled parking 
bay relocated from 

opposite Boyle Cross 

Existing bus shelters 
----, 

to be replaced 
Catherine House 

Bus stops placed off ----, 
carriageway to allow traffic 

to pass freely 

Westway 
Shopping 

Centre 

Drop kerb to existing 
disabled bays 

Footway repaved in 
Tegula block paving 

New Loading bay 

tway built out to new-~ 
y pedestrian crossing 

Disabled-~ 

Radish 

The 

Welsh Pennant stone ----------. 
slabs to footway 

Setts relaid to carriageway ----------. 
TSB 

New courtesy 
Footway widened and paved with -----2'"'---7-"'7""'"-,--­ crossing

Welsh Pennant stone slabs 

Fingerpost _______...., 
~----- New courtesy 

pedestrian crossing 

Illustrative layout plan 

michael.muise
Callout
Work is coming to an end with final surfacing Monday to Wednesday this week and white lining on Thursday. Market Place will then be reopened to Traffic Friday 2nd October.

michael.muise
Polygonal Line

michael.muise
Callout
Surfacing and Lining this week and open Friday 2nd October. Stoney St closed due to close proximity of Two Way Traffic Lights for Cork St work

james.aitken
Textbox
Weekly Plan of Work

Week Commencing 28th September 2020

james.aitken
Polyline

michael.muise
Polygonal Line

michael.muise
Callout
Two Way Traffic Lights in Operation for Surfacing and Lining Monday and Tuesday




